FMSIB Quarterly Project Report for (9/27/13)

FMSIB PROJECT # 82

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Yakima

River Road Improvements

6" to 16" Avenues

Contractor

Granite Construction (awarded 4/24/13)

Project Description
This project will reconstruct River Road from a two-lane 21-foot wide
BST-styled County roadway into a 40-foot wide, 3-lane asphalt
roadway with curb, gutter, sidewalk and street lighting. Full height
curbing along the roadway defines ingress and egress for current and
future industrial areas. This project is critical to the movement of truck
freight traffic from agricultural fields to packing and production plants
before sending loaded trucks out onto the nearby highway.
City Project #2314

Recent Progress

Curb & Gutter, Sidewalk and all roadway surfacing is complete. Concrete Commercial Driveways, lllumination System,
and site restoration is also completed. Roadway striping and sign and mailbox resetting are the only remaining items to be
(* * Haven't yet found out if $129,000 unspent last biennium has been approved to carry
forward. Cash Flow Table assumes the $129,000 +/- was allowed to carry forward into this biennium. )

completed on the project.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
Project has progressed as scheduled and is substantially complete

State funds will be utilized for which phase (s) of the project.

Environmental Impacts / Compliance

05-05 is complete;
SEPA is complete.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)

Project Milestones Scheduled Attained Milestone Outlook
i”"im”me”ta' Documents 1/2013 3/2013 05-05 and SEPA now complete
pproved
RW Complete 1/2013 3/2013 R/way acquisition complete
Contract Advertised 1/2013 3/2013 Advertised first time on 3/26/13
Contract Awarded 4/2013 4/2013 Award Letter sent on 4/24/13
Groundbreaking 5/2013 6/2013 Project Construction Underway
Open to Traffic 9/2013 8/2013 Paving Complete, open to traffic; Ribbon Cutting / Dedication pending
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total -
Date Planned Revised Actual
Preliminary Engineering 14 9.9%
Right-Of-Way 15 10.6% 9/2013 | $150,000 $200,000 $329,000
. 12/2013 | $50,000 $0 $0
Construction !
Hett 1.13 79.5% 3/2014 | $0 $0 $0
Total Project Cost 1.42 100% 6/2014 $0 $0 $0
Total $200,000 $200,000 $329,000
Carry-over $0 $129,000 $129,000
11-13
Total 13-15 $200,000 $329,000 $458,000
GRAND $639,000 $639,000 $639,000
TOTAL

Agency Contact Information:

Randy Tabert, 509-576-6579, randy.tabert@yakimawa.gov/ Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us
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